

SECRET

27 FEB 59 10:30 AM

TO:

FROM:

ROUTINE

CWT 0008

CITE. [] 008

FOR FEB 27 1959 11:25 AM

[]

1. THIS MESSAGE FOR []
2. SUBJECT: TASK CHANGE RECORD NO. 2
3. RE: ELECTRONICS MODEL TESTS AND RESULTANT
MODELS MODIFICATIONS

4. IN ACCORDANCE WITH TELECON BETWEEN []
[] ON 24 FEBRUARY THIS CONTRACTOR IS PROCEEDING WITH EVALUATION
TESTS OF THE FULL-SCALE ELECTRONICS MODEL AND RESULTANT MODIFICATIONS
TO THE FULL-SCALE ELECTRONICS MODEL AND WIND TUNNEL MODEL. THIS WORK
INCLUDES INITIAL ELECTRONICS MODEL TESTS, MODIFICATION OF ELECTRONICS
MODEL AND INLET RESEARCH MODEL IN ACCORDANCE WITH INITIAL TEST RESULTS,
AND FOLLOW-ON ELECTRONICS MODEL TESTS.

5. THESE ADDITIONAL TASKS HAVE RESULTED IN INCREASED ESTIMATED
COSTS SUMMARIZED TO DATE AS FOLLOWS:

- (a) ~~INITIAL OFF-SITE TEST OPERATIONS AT~~ []
(26 JANUARY THROUGH 6 FEBRUARY)

(1) ENGINEERING

DIRECT SALARIES AND OVERHEAD
TRAVEL EXPENSES AND PER DIEM
TOTAL ENGINEERING

(2) FACTORY

MANUFACTURING LABOR AND
OVERHEAD
MATERIAL
TOTAL FACTORY

[]

SECRET

JES

SECRET

(b) MODIFICATIONS TO FULL-SCALE ELECTRONICS MODEL

(1) FACTORY

MANUFACTURING LABOR & OVERHEAD
MATERIALS

TOTAL FACTORY

(c) WIND TUNNEL MODEL CHANGES FOR ADDITIONAL NEW INLETS

(1) ENGINEERING

SALARIES AND OVERHEAD

(2) FACTORY

LABOR AND MATERIALS

TOTAL

TOTAL ESTIMATED COST TO DATE

6. ADDITIONAL COSTS ARE CURRENTLY BEING INCURRED IN FOLLOW-ON TESTS OF THE ELECTRONICS MODEL WHICH BEGAN 16 FEBRUARY 1959. THESE COSTS ARE ACCRUING AT THE RATE OF APPROXIMATELY PER WEEK AND WILL BE COVERED BY A LATER TCR.

7. IN RECOGNITION OF THE FACT THAT THIS WORK REPRESENTS INCREASED TASK OVER THAT ORIGINALLY CALLED FOR, THIS CONTRACTOR SUBMITS THE FOLLOWING CHANGES IN THE CONTRACT WITH THE CUSTOMER:

	<u>EST.COST</u>	<u>FEE</u>	<u>TOTAL</u>
BASIC TASK			
TCR NO. 1 (SPECIAL DUCTING REQUIRED BY ENGINE CONTRACTOR)			
TCR NO. 2 (DESCRIBED HEREIN)			

END OF MESSAGE

SECRET

J. S.